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€ N V I R O N 

February 9, 2005 

Sent via Federal Express 

JS EPA RECORDS CKNTER REGION; 

493325 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - January 2005 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during January 2005. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• Responded to USEPA's initial comments on the November 2004 Draft RI Report 
in a letter dated January 6, 2005, which contained proposed text changes to the 
report. 

• Received and reviewed additional USEPA comments in a letter dated January 27, 
2005. 

IL Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 
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VI. Activities Planned for Next Reporting Month 

The following activities are planned for February 2005: 

• ENVIRON has requested a meeting or conference call with the Agency to discuss 
the Parties' concerns, as outlined in ENVIRON's February 2, 2005 letter. 
USE?A has indicated that it will provide direction concerning these issues on or 
about February 14, 2005. 

• Following the meeting and resolution of these issues, it is expected that a schedule 
will be established for: (1) fmalization of the RI Report; (2) submission of a 
proposed scope of work for the addendum to the RI Report (residue risk 
evaluation); (3) completion of the evaluation and submission of the addendum; 
and (4) completion of the FS. 

If you have any questions conceming this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

'f, 
F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Lisa Cundiff- CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON Intemational Corporation 






